Approved For Relea.z005102/17 : CIA-RDP7SBO4770A001‘010099-0

This Document Contains SECRET AL-L5-700127- 7‘
22 Pages. |
FY-66
QUARTERLY REPORT
No, 2

Contract:’ \ . v - 25X1

30 November 1965

(1 September 1965 - 30 November 1965)

PREPARED BY:

25X1

\ J APPROVED BY:
X1 Declass Review by NGA.

SECRET . EXCLUDED :mﬁ%tllc DOWNGRADNG | |

ND DECLASSIFICATION

-1~

Approved For Release 2005/02/17 : CIA-RDP78B04770A00130001 0099-0




Approved For Relea&005102117 : CIA-RDP78BO4770A001.010099-0

SECRET | 30 Nov 6?

PROGRAM OBJECTIVE

To investigate, through studies, tests -
and the fabrication and use ofvengineerihg
breadboard equipment, new methods or de-
vices which will further the state-of-the-
art in photographic techniques and practices
as it pertainsbto improved extraction of
collected intelligence information from

photographic materials.
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SUMMARY

X1 1. The Contract[:::::] FY-66, No. 2 Quarterly
Report is in lieu of a November Monthly Report and’
covers active PAR Progress for the months ofvSeptember,

October and November 1965,

2, Detailed reports, covering progress of approved
active PARs, are included in this report and are listed
in the Table of Contents.

3. Two Progress Review Meetings were held at the
contractor's facility during this quarter. The follow-
ing minutes of these meetings have been transmitted to
the customer: ’ .

a. 31 August - 1 September 1965 Meeting,
Document AL-35-70007k - |

b. 15 - 16 November 1965 Meeting,
Document AL-45-700119-
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DISCUSSION .
PAR Status: A complete index listing of PARs, titles (condensed

30 Nov 65

in some cases) and status is included for gquick reference:

PAR Title Status
201 Travel and Liaison Active v
202/ Briefing Print Eniarger/
224 3X - 15X Enlarger Active
203  Rapid Access Printer Completed 4 Aug 65
204 Contact Chip Printer Termination Rptvcomﬁleted 27 Jan 65
205 Precision L4X Enlarger Termination Rpt completed 27 Jan 65
206 Reversal Processing Study Completed 21 May 65
207 Contact Printer Study Complete except for final report
208 Non-Elec. Image Enhancement Cancelled
209 Phosphor Viewer Cancelled
210 Laminated Slides - Completed 4 Sept 64
211 Processing Effects Study Completed 28 Oct 65%
212 Color Acg. System Review Completed 28 Oct 65%
213 Color Reprod. Review Completed 13 Aug 65%
214 Roller Transport Processor Completed 15 Nov 65%
(12-Inch)
215 Roller Transport Processor Completed 15 Nov 65%

(24~Inch)

% Change of status during the subject quarter.
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30 Nov 65

Status

216
217
218
219
220

221
222
223
225
226

227
228
229
230
231
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232
233
23k
235
236

Laser Photographic Exposure
Optimization of Lasers
Autofocus Systems

Opt. vs Contact Ptg. 1:1
Static Elec. Hold-Down

Lens Bench Manual

Auto Stereo Regstrn System
Monochr. Lens System
Micro-D Training Program

Edge Trace Meas., Micro-D '

Color Viewer

Vectograph Study

Optical Design Film Viewer
10X Color Lens

10-20-L0X Color Lamphouse

Automated Edge Trace Device

Zoom (6X to 60X) Projection Lens

MIF Exposure Device
Automation Program Study

Film Disposal Rewind Unit

SECRET
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Completed 12 Feb 65

Completed 9 Nov 65*
Not to be submitted
Not to be submitted

Disapproved

Not to be submitted
Completed 3 Mar 65
Disapproved
Terminated

Completed

Awaiting Customer action
Not to be submitted

Not to be submitted
Disapproved

Disapproved

Disapproved
Active
Disapproved
Disapproved .

Disapproved

% Change of status during the subject guarter.
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PAR Title Status
237 Briefing Aids Complete 25 July 65
238 Equipment Installation Active
239  Administration Active

240  Not Assigned
241  Not Assigned

242  (olor Demonstration Material Awalting Customer action

243 Briefing Print Enlarger Awelting Customer actlon¥*
(Prototype)

24l  Spare Parts for RT Processors Awailting Customer action*

5. Active PAR summary progress discussions are included in Section II
(PAR Progress). »
6. The following PARs were' completed during the second quarter FY-66
by the submission of final report. These projects are considered closed:
a. PAR 211, ProcessinglEffects Study - Final report submitted
28 Oct 65.
b. PAR 212, Color Acquisition System Review - Final report
submitted 28 Oct 65. ’
c. PAR 217, Optimization of Lasers - Final report submitted 9 Nov 65.
7. PARs submitted to the customer during the No. 2 Quarter FY-66 and
their present status: .
a. PAR 2L42A, Color Demonstration Material-Revision A - Submitted
9 Nov 65; awaiting customer action.
b. PAR 2L3, Briefing Print Enlarger (Prototype) - Submitted 11 Nov 65;
awaiting customer action.
c. PAR 2LL, Spare Parts for RT Processors - Submitted 12 Oct 65;

awaiting customer action.

* Change of Status during the subject quarter.
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SECTION II

PAR PROGRESS
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FISCAL SUMMARY
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